

DENTON COUNTY RECLAMATION & ROAD DISTRICT

Management Report

April 11, 2011

1. Weisinger disconnected the Pump and it will be removed and taken to Conroe on April 12. It is expected to take 60-70 days to make the repairs and return the Pump. Testing will be done when there is adequate water in the Sump Lake.
2. Cris Lander is doing final Cleanup work and will present his Invoices for the Channels Project for Channel B.
3. He has submitted a proposal of \$4,800 to clean-out the 2 Culverts for Channel B under SH121 and to do the same for Channel C for \$4,800 (a total of \$9,600). He found a small machine suitable for this type Project. This work needs to be done to complete the Cleanouts but may need to be deferred until Summer.
4. Cris and I will look at the last Channel (by the Indoor Soccer Center and the Car Wash) and I'll report to you on it. It would be ideal to do at least some of this work while Cris has the silt deposit site. I don't yet have a good estimate of costs.
5. Tax Collections are as good so far as any recent year but we are now down to the hard delinquents for homeowners. Commercial accounts are good.