

DENTON COUNTY RECLAMATION & ROAD DISTRICT

Management Report

June 9, 2009

1. Revak has advised they have completed the repairs but want to run a "Bench Test" to confirm the pump and motor operate satisfactorily before returning them. They estimate that the Pump and Motor will be returned June 15-17. Let's hope we still have enough water in place for testing. I feel sure that the "Register" was in worse shape than they thought once they got it back and that they are taking special care to get it right. FYI I have never heard of a pump repair company doing a Bench Test after repairs---that usually only occurs to test a new pump before delivery to a customer.
2. We are measuring the drainage channels on June 5 to determine the volume of silt to be removed. The prior disposal site is not available and we cannot locate another close-by. The current plan is to take the silt to the vacant tract at Huffines and Hudspeth and use it to mix with that dirt and more, if needed, to raise that site. The site needs more fill material anyway, so this could be an economical fix.
3. No painting at the Pump Station is feasible until the current dusty electrical job is completed, now estimated for about July 15. One painting contractor has looked at it and I will try and get 2 other bids.
4. Similarly, the Site Improvements by the Pump Station and the Disposal area can't be started until fill material is added. A landscape architect or similar persons needs to be retained to design the project. I'll continue to pursue finding someone.
5. The ladies interested in providing the Tax Services will be at the June 9 meeting. The accounting lady is trying to arrange her schedule but I will present her proposal if she cannot attend. The protocol is to ask questions, thank them for coming, then go into Executive Session to discuss the matter and come back into Open Session to take any action on the proposals.

We are very busy with all these matters and a Special Meeting will likely be necessary later this month.